
ITEM  COMMENTS  
 

1. Municipal Pipe and Tool countered the offers sent to them.  I have added the settlement agreements you 
approved at the meeting and were sent to MPT below.  Their offer back to the District to take half of the 
approximate $330,000 remaining and they don’t do the warranty work.  After the evaluation from Electro 
Scan last week I don’t think that this a good option and don’t recommend you approve this settlement 
agreement. 
 
Electro Scan has sent us a draft of their findings.  The draft is 217-page report that I can provide you if you 
want.  I am going to try to upload it to the website for your review (I will e-mail you if/when it is uploaded).  
What is gets down to is the initial infiltration potential looks to be around 240,000 gallons per day.  The 
treatment plants average flow is 2.2 million a day. 
 
Please remember that installing a liner is like placing a new pipe in the old pipe.  If a new pipe was installed 
in the ground and showed the same leak issues, we would require the contractor to replace the pipe.  The 
purpose of the lining was to not dig up these areas so we could stop infiltration to the sewer system.  As of 
right now, we have paid a total of $438,971.49 to get the same leaky system that we had before the work 
started.   
 
HR Green is getting quotes to patch the liner and remove and replace some liners.  We believe there are 
some contractors that won’t touch the project.  We are also trying to get a price if we must dig up the entire 
system.  
 

2. Superintendent reports 
 

3. The City of Milford is supposed to sign the easement agreement on Monday October 23, 2017.  I will pick it 
up on Tuesday morning for your meeting.  This will make it so the Sanitary District can legally have the lift 
station at the South Milford site and finalize the agreement signed 63 years ago.  I recommend approval of 
this agreement. 
 

4. I would like to discuss future projects and funding for those projects.  Now with the collection system study 
completed, I have been working with Mike Roth and Tim Oswald for scheduling projects and keeping the 
levy at or below the current rate for projects.  In short, we have about $19 million worth of collection 
system items to do and HR Green has a 20 years schedule for getting this work completed.  According to 
Tim Oswald, we have the funds to get all those projects done in 5 years.  With our current employee setup, 
we don’t have the resources to do these projects over 5 years, but I do believe we can in 10 years.  I am 
working with Mike Roth to set up an amended schedule for work to be completed.   
 

5. Adjournment 
 
 

See you on Tuesday, October 24, 2017 at 3:00 p.m. at the District office. 
Craig, I have you planned to call in for the meeting, the number is: 
 
1-866-866-2244 
Participant code is: 1839207# 
 
 
 
 
 
 
 



Settlement Agreement Sent to MPT on 10/13/2017. 
 
Settlement Proposal A:  

1. IGLSD retains all unpaid contract balance in the approximate total of $330,000, the parties both 

acknowledge final completion of the project including the bid alternate work, and parties sign all necessary 

paperwork to effect the same.  

2. IGLSD waives and releases MPT from all current and future warranty work. The parties will have no 

remaining contractual rights or obligations with one another regarding this project. 

3. Both parties dismiss their respective claims pending with the Court with prejudice within 10 days of signing 

a settlement agreement herein.  

4. MPT will bond off the PPI claim at its own expense within 30 days of signing a settlement agreement 

herein.  

5. MPT and its subsidiaries agrees not to bid on any IGLSD owned projects for a period of five years from the 

date of signing a settlement agreement herein. 

6. The Parties agree that they will not disparage each other to any third-parties.  
 
 
Settlement Proposal B: 

1. IGLSD would pay MPT 2/3rds of the remaining balance of the unpaid portion of the contract and IGLSD 

would retain the remaining 1/3rd. The Settlement Payment shall be made no later than 35 days after final 

acceptance of the Project by IGLSD, subject only to any Iowa Code Chapter 573 provisions related to 

proper and timely Chapter 573 claims filed by any MPT subcontractors or suppliers for the Project.  

2. The parties both acknowledge final completion of the project including the bid alternate work, and parties 

sign all necessary paperwork to effect the same  

3. Both parties dismiss their respective claims regarding the original contract pending with the Court with 

prejudice within 10 days of signing a settlement agreement herein. Any claims regarding warranty work 

would be dismissed without prejudice.   

4. Current and future warranty items would be completed based on the attached protocol at MPT’s expense 

and that MPT must begin corrective action within 7 days from signing settlement agreement.  

5. MPT will bond off the PPI claim at its own expense within 30 days of signing a settlement agreement 

herein.  

6. MPT and its subsidiaries agrees not to bid on any IGLSD owned projects for a period of five years from the 

date of signing a settlement agreement herein. 

7. The Parties agree that they will not disparage each other to any third-parties.  
 


